COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 09/ 07/ 2017

ESTI MATE SUMVARY 10: 01: 27

CONTI D: C19656R

PCN. 19656R- Bl D

COFRS REPCRTI NG CATEGCRY: 6

ESTI MATE NO 0004 PROG

CONTRACT DESCRI PTI ON\:
US40 Resurfaci ng Gal apago St.

to Col orado Bl vd

TIME CHARGED: 91.0 DAYS 155 WORK DAYS

PERCENT TI ME: 58.71 ORI G TI ME ALLOW 145 WORK DAYS

PRQJECT NO NHPP R600- 440
US40 RESURFACI NG GALAPAGO ST TO COLORADO BLVD
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 07/ 2017 DATE TI ME STARTED 04/ 03/2017
2500 E BRANNAN WAY DATE LET 01/ 19/ 2017 DATE WORK BEGAN 04/ 03/ 2017
DATE AWARDED 01/ 26/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  01/27/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 6,232, 623.95 PARTI Cl PATI NG $ 3,476, 555. 90 $ 1, 968, 010. 07
AWARD PRQIECT AMT: $ 5,232, 750. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 55.78% TOTAL EARNI NGS 3, 476, 555. 90 1,968, 010. 07
FUNDS AVAI LABLE: $  2,756,068.05 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 3, 476, 555. 90 1, 968, 010. 07
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -78,491.25 -39, 336. 88

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 3, 398, 064. 65 1,928, 673. 19

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 3, 398, 064. 65 1,928, 673. 19

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s  Lom673.19

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19656R- BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 *Renoval of Sidewal k 3, 809. 000 3, 606. 000
Sy 184. 000 2,668. 00
14. 50000 3, 790. 000 54, 955. 00
0010 202-00201 *Renoval of Curb 22.000 0. 000
LF 15. 000 139. 50
9. 30000 15. 000 139. 50
0015 202-00203 *Renoval of Curb and CQutter 5, 764. 000 5, 022. 000
LF 640. 000 4, 608. 00
7.20000 5, 662. 000 40, 766. 40
0020 202- 00206 *Renoval of Concrete Curb Ranp 1, 305. 000 1, 022. 000
Sy 95. 000 1,187.50
12. 50000 1,117. 000 13, 962. 50
0025 202-00210 *Renmoval of Concrete Pavenent 1, 382. 000 805. 000
SY 12. 000 174.00
14. 50000 817. 000 11, 846. 50
0030 202-00220 Renoval of Asphalt Mat 60. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 110, 387. 000 0. 000
Sy 79, 464. 000 313, 882. 80
3. 95000 79, 464. 000 313, 882. 80
0040 202- 00858 *Renoval of Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
6, 670. 00000 1. 000 6, 670. 00
0045 202- 04005 *C ean Val ve Box 175. 000 0. 000
EACH 0. 000 0. 00
75. 50000 0. 000 0. 00
0050 202-04010 *Clean Inlet 162. 000 63. 000
EACH 0. 000 0. 00
252. 00000 63. 000 15, 876. 00
0055 203-01597 *Pot hol i ng 100. 000 22.000
HOUR 0. 000 0. 00

166. 00000 22.000 3, 652. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19656R- Bl D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00035  *Aggregate Bag 1, 018. 000 873. 000
LF 145. 000 1, 102. 00
7.60000 1, 018. 000 7,736.80
0065 208- 00045 *Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
966. 00000 0. 000 0. 00
0070 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
1, 860. 00000 2.000 3,720.00
0075 208- 00054 *StormDrain Inlet Protection (Type I1) 162. 000 58. 000
EACH 20. 000 2,620. 00
131. 00000 78. 000 10, 218. 00
0080 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 57. 000
HOUR 0. 000 0. 00
107. 00000 57. 000 6, 099. 00
0090 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 9. 000
HOUR 0. 000 0. 00
183. 00000 9. 000 1, 647.00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 125. 000 6. 000
HOUR 0. 000 0. 00
136. 00000 6. 000 816. 00
0100 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 100. 000 18. 000
DAY 5. 000 685. 00
137. 00000 23. 000 3,151. 00
0110 210-00810 *Reset Ground Sign 23. 000 19. 000
EACH 0. 000 0. 00
159. 00000 19. 000 3,021. 00



CONTI D: C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19656R- BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-00827 *Reset Pull Box 144. 000 125. 000
EACH 19. 000 3, 705. 00
195. 00000 144. 000 28, 080. 00
0120 210- 01000 Reset Fence 25. 000 0. 000
LF 0. 000 0. 00
95. 50000 0. 000 0.00
0125 210- 04000 Adj ust Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0130 210- 04010 *Adj ust Manhol e 334. 000 68. 000
EACH 68. 000 51, 000. 00
750. 00000 136. 000 102, 000. 00
0135 210- 04015 Modi fy Manhol e 12. 000 0. 000
EACH 0. 000 0. 00
1, 210. 00000 0. 000 0.00
0140 210- 04050 *Adj ust Val ve Box 345. 000 52. 000
EACH 128. 000 83, 200. 00
650. 00000 180. 000 117, 000. 00
0145 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
10, 310. 00000 0. 000 0.00
0150 217-00020 *Her bi ci de Treat nent 2.000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0.00
0155 403-00720 Hot M x Asphalt (Patching) (Asphalt) 250. 000 102. 570
TON 9. 500 2,137.50
225. 00000 112. 070 25,215.75
0160 403-00800 Ener gency Pot hol e Repair 36. 920 36. 920
TON 0. 000 0. 00
750. 00000 36. 920 27, 690. 00
0165 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0.00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19656R- Bl D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 411-10255 Emulsified Asphalt (Sl ow Setting) 5,519. 000 0. 000
GAL 4,614. 000 13, 842. 00
3. 00000 4,614. 000 13, 842. 00
0175 412- 00605 *Concrete Paverment (6 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0180 412- 00800 *Concrete Paverment (8 Inch) 0. 000 0. 000
SY 0. 000 0.00
87. 00000 0. 000 0. 00
0185 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 533. 000 533. 000
SY 0. 000 0. 00
150. 00000 533. 000 79, 950. 00
0190 601-03000 Concrete Oass D 2.000 1. 200
CcY 0. 000 0.00
505. 00000 1. 200 606. 00
0195 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
5. 20000 0. 000 0. 00
0200 607-53148 Fence Chain Link (48 Inch) 3, 000. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0205 608-00000 *Concrete Sidewal k 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0210 608- 00003 *Concrete Sidewal k (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0215 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0220 608-00011 *Qurb Ranp (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
186. 00000 0. 000 0. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19656R- BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 608- 00015 *Det ect abl e War ni ngs 244.000 78. 000
SF 0. 000 0. 00
105. 00000 78. 000 8, 190. 00
0230 609-20010 *Qurb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0235 609-21010 *Curb and CQutter Type 2 (Section I-B) 0. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0240 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 0. 000 0. 000
LF 0. 000 0. 00
25. 75000 0. 000 0. 00
0245 609- 24006 *Qutter Type 2 (6 Foot) 0. 000 0. 000
LF 0. 000 0. 00
40. 25000 0. 000 0. 00
0250 610- 00030 *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0255 613- 00206 *2 Inch BElectrical Conduit (Bored) 610. 000 14.000
LF 0. 000 0. 00
31. 75000 14. 000 444. 50
0260 613-07000 *Pul | Box (Special) 18. 000 0. 000
EACH 11. 000 5, 819. 00
529. 00000 11. 000 5, 819. 00
0265 614-00011 *Sign Panel (dass I) 138. 000 0. 000
SF 0. 000 0. 00
28. 75000 0. 000 0. 00
0270 614-00216 *Steel Sign Post (2x2 Inch Tubing) 144. 000 0. 000
LF 0. 000 0. 00
12. 25000 0. 000 0. 00
0275 614-72863 *Pedestrian Push Button Post Assenbly 40. 000 0. 000
EACH 1. 000 3, 240. 00
3, 240. 00000 1. 000 3, 240. 00



CONTI D C19656R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19656R- BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-72875 *Loop Detector Wre 11, 700. 000 0. 000
LF 3, 740. 000 18, 700. 00
5. 00000 3, 740. 000 18, 700. 00
0285 625- 00000 *Construction Surveying 1. 000 0. 350
LS 0. 150 9, 750. 00
65, 000. 00000 0. 500 32, 500. 00
0290 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 135, 600. 00
339, 000. 00000 1. 000 339, 000. 00
0295 626-01103 *Public Information Services (Tier I11) 1. 000 0. 350
LS 0. 150 3,727.50
24, 850. 00000 0. 500 12, 425. 00
0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 151. 000 0. 000
GAL 0. 000 0. 00
154. 00000 0. 000 0. 00
0305 627-00011 *Pavement Marki ng Paint (Wt erborne) 286. 000 0. 000
GAL 142. 000 8, 023. 00
56. 50000 142. 000 8, 023. 00
0310 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 338. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0315 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 23, 630. 000 0. 000
Li ne
) SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0320 629-01006  *Survey Monunent (Type 6) 29. 000 0. 000
EACH 0. 000 0. 00
65. 50000 0. 000 0. 00
0325 629-01065  *Survey Mbnunent (Type 5S) 150. 000 0. 000
EACH 0. 000 0. 00
55. 50000 0. 000 0. 00
0330 629-01210 *Adj ust Monunent Box 45. 000 33. 000
EACH -18. 000 -4,446. 00

247.00000 15. 000 3, 705. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19656R- Bl D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00000  *Fl aggi ng 9, 000. 000 2,721.550
HOUR 1, 610. 500 40, 262. 50
25. 00000 4,332. 050 108, 301. 25
0340 630-00003 *Uni formed Traffic Control 2, 000. 000 84. 800
HOUR 393. 500 38, 366. 25
97.50000 478. 300 46, 634. 25
0345 630- 00004 *Traffic Control Vehicle 4. 000 1. 000
EACH 1. 000 4, 300. 00
4, 300. 00000 2.000 8, 600. 00
0350 630- 00007 *Traffic Control Inspection 70. 000 30. 000
DAY 3. 000 292.50
97.50000 33. 000 3,217.50
0355 630-00012 *Traffic Control Managenent 165. 000 63. 000
DAY 20. 000 12, 300. 00
615. 00000 83. 000 51, 045. 00
0360 630- 00015 *Uni formed Traffic Control Coordination 106. 000 0. 000
HOUR 38. 000 1, 748. 00
46. 00000 38. 000 1, 748. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 4.500
EACH 0. 000 0. 00
51. 00000 4. 500 229.50
0375 630-80341 *Construction Traffic Sign (Panel Size A) 96. 000 12.000
EACH 36. 000 738. 00
20. 50000 48. 000 984. 00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 200. 000 24. 000
EACH 69. 000 2,121.75
30. 75000 93. 000 2,859.75
0385 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 2. 000
EACH 4.000 164. 00
41. 00000 6. 000 246. 00



CONTI D C19656R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19656R- Bl D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630- 80344 *Construction Traffic Sign (Special) 120. 000 0. 000
SF 0. 000 0. 00
15. 25000 0. 000 0. 00
0395 630-80355 *Portabl e Message Sign Panel 8. 000 1. 000
EACH 0. 000 0. 00
3, 580. 00000 1. 000 3,580. 00
0400 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 1. 000
Type
ype) EACH 1. 500 1, 845. 00
1, 230. 00000 2.500 3,075. 00
0405 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 7.500
EACH 0. 000 0. 00
35. 75000 7.500 268. 13
0410 630-80380 *Traffic Cone 600. 000 87.500
EACH 212.500 1,423.75
6. 70000 300. 000 2,010. 00
0415 700-70010 F/ A M nor Contract Revisions 120, 707. 100 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70014 F/ A Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 -11.500
F A 0. 000 0. 00
1. 00000 -11.500 -11.50
0440 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19656R- BI D ESTI MATE RUN 09/ 07/ 2017
PRQIECT: NHPP R600- 440 ESTI MATE NO 0004 10: 01: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70031 F/ A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70034 F/ A Landscape and Irrigation System Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70035 F/' A Noise Mtigation 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 900- 00007 Added |tem (Each)/ ADA Pedestrian Barrier 40. 000 40. 000
EACH 0. 000 0. 00
441. 70000 40. 000 17, 668. 00
0490 412-00600 Conc Pvnt (6 In) 24 hours 121. 000 62. 000
5% 12. 000 1, 020. 00
85. 00000 74.000 6, 290. 00
0495 412-00800 Conc Pvnt (8 In) 24 hour 224. 000 224.000
SY 0. 000 0. 00
92. 00000 224.000 20, 608. 00
0500 608-00000 Conc Sidewal k 24 hour 4, 200. 000 3, 313. 000
5% 100. 000 6, 525. 00
65. 25000 3,413. 000 222,698. 25
0505 608-00010 Conc Curb Ranp 24 hour 1, 500. 000 1, 098. 000
Sy 179. 000 27,834.50
155. 50000 1, 277. 000 198, 573. 50
0515 609-20010 Curb Ty 2 B 24 hour 247. 000 232. 000
LF 15. 000 1, 050. 00

70. 00000 247.000 17, 290. 00
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PCN: 19656R- BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: NHPP R600- 440 ESTI MATE NO. 0004 10: 01: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 609-21010 Cand GTy 2 |1-B 24 hour 36. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0525 609- 21020 Cand GTy 2 11-B 24 hour 6, 200. 000 4,892. 000
LF 528. 000 14,784. 00
28. 00000 5, 420. 000 151, 760. 00
0530 609- 24006 Qutter Ty 2 (6 Ft) 24 hour 367. 000 255. 000
LF 112. 000 5, 320. 00
47.50000 367. 000 17, 432.50
0535 610- 00030 Medi an Cover Matl (Conc) 24 hour 1, 114. 000 793. 000
SF 15. 000 195. 00
13. 00000 808. 000 10, 504. 00
0540 625-00001 Const Surveying (Hour) 300. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0545 900- 00014 Added Item (Lunp Sum)/ Overhead Cost 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0550 403-09221 SMA (Fi bers) (Asph) 16, 679. 000 0. 000
TON 10,814.670 1, 146, 355. 02
106. 00000 10, 814. 670 1, 146, 355. 02
CAT 0200 CURRENT AMI $ 6,157,623.95% 1,968, 010.07$ 3,401, 555. 90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0470 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0475 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0480 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 75, 000. 00 $ 0.00$ 75, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 6,232,623.95$% 1,968,010.07$ 3,476, 555.90




